DOG PARK PROCESS FLOWCHART

2018 BUDGET ESTABLISHED
* No Site Identified

PHASE 1

SITE SELECTION PROCESS

Proposed Sites List

* Existing City park land

* Eight (8) sites explored

* Aug '18 Public meeting and on-
line survey

Community Engagement

* What amenities and type of dog
park do you prefer?

* What locations do you prefer?
Why?

Evaluation

*Preference of park size

*Site complexities
(encumbrances)

*Nov '18 Public workshop
recommends pursuing Tibbetts
Valley Park

A4

DECISION POINT
No (or) Yes
* Site removed and initiate
site selection process again Valley Park

* Proceed to Phase 2

—

* Continue evaluation at Tibbetts

PHASE 2

FEASIBILITY of SITE

Site Analysis

* Jan '19 hosted (2) Walk n Talks
at site

*Jan ' 19 Park Board
recommended pursuing feasibility
at Tibbetts Valley Park

Existing Conditions

* Apr '19 existing conditions
report looked at existing tree
inventory and site hydrology
* Preliminary discussion with
Development Services
Department.

A4

DECISION POINT
No (or) Yes
* Site removed and initiate
site selection process again Valley Park

* Proceed to Phase 3

* Continue feasibility at Tibbetts

PHASE 3

FEASIBILITY of SITE DESIGN
and CONSTRUCTION
PLANNING

Site Layout

* Access

* Small/Shy Dog Area

* Open Area

* Overall site construct-ability

Community Engagement

* Sept '19 on-line survey of three
(3) concepts in varying degrees of
complexity

- What level of development do
you prefer (three (3) concepts)?

- What is community interest in
becoming a "Friend" to assist
with construction?

- What is community interest in
becoming a "Friend" for on-going
stewardship
* Oct '19 "Friends" meeting

Proposed Design

* Nov '19 online survey of
proposed design (a combination
of both Concepts A & B)

Budget

* Feasibility of cost to build at this
site based upon proposed design
and community interest in
assisting with construction.

DECISION POINT

Y weaReHerRe Y

* Nov '19 - Park Board recommendation to proceed

the construction of the dog park.

No options: (or)

* Explore second prefer site (by
Issaguah Community Center)
OR

* Initiate new site selection
process

Yes

* Create site development
package for permitting

* Plan for construction

* Proceed to Phase 4

* Dec '19 "Friends" Meeting

with

CITY OF
ISSAQUAH

WASHINGTON

PHASE 4

CONSTRUCTION 2020

Permitting
* ASDP - Level 2

City Council
* Update and authorize
construction

Construction
* Contracted work
* Community work parties

DOG PARK
COMPLETED AND OPEN
in 2020
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